Federal FY 2005 Active Projects

Attachment 1 - 2/8/05 Street Committee

Project Identification Numbers, Location and Project Contacts Development Schedule Summary Note
Description Information Funding Federal EY 2005 Federal FY 2006
CHNOO-722R SS534 01C CM-CHN-0(020)A | CMAQ ADOT Contact ‘ Phase ONDJ FMAMJJIJA SONDJIFMAMJIJIAS a DCR submitted Oct 2002. Plans at 95%
Chandler - Alma School Rd at Warner Rd, Widen for $3,369,000 | John Dickson DCR A i [ | design. Envir Clr 50% Complete.
dual left turn lanes in all directions and add north and HURF (602) 7128683 Envir s
southbound auxiliary lanes $1,511,000 )
Agency Contact Design S
Total Paul Young . - -
Street $4,880,000 | (480) 782-3451 Bid Date Must Obligate in 2005
CHNO02-012 SS 500 01C CM-CHN-0(018)A | CMAQ ADOT Contact ‘ Phase ONDJ FMAMJJA SONDJIFMAMIJIAISIO7 pesignat95%. Envir. submitted 4/02.
Chandler - Consolidated Canal: Ryan Rd to Riggs Rd, $707,250 Bill Snarr DCR A [ Envir. CIr at 50%..
Construct multi-use path along canal bank (phase 3 of 3) | HURF (602) 712-7025 Envir =
$42,750 .
Agency Contact Design p
Total Mickey Ohland .
Bicycle $750,000 (480) 782-2743 Bid Date |3/2003 Must Obligate in 2005
CHNO3-107R SS 542 01C CM-CHN-0(022)A | CMAQ ADOT Contact Phase 04 O/ND J FMAM JJA SONDJFMAMJJAS 07 Beganin6/03, DCR doc's in 7/03. Has RR
Chandler - Ryan Rd: Arizona Ave to McQueen Rd, Pave $162,000 (ASSZI)ESI\’;?;% DCR S crossing issues, No Envir. Docs submitted.
dirt road :;JSRSOO Envir s
’ Agency Contact Design P
Total .
Street $180,000 Bid Date Must Obligate in 2005
CHNO03-108 $S52701C CM-CHN-0(019)A | CMAQ ADOT Contact ‘ Phase ONDJ FMAMJJA SONDJIFMAMJIJIAS O7 DCRApproved, RW Clearance Approved,
Chandler - Arizona Ave: Elliot Rd to Chandler Blvd, $235,750 Bill Snarr DCR A Plans at 95%
Install fibre optic communication system (phase 2) HURF (602) 712-7025 Envir .
$14,250 Agency Contact Design >
Total Mike Mah .
ITS $250,000 | (480) 782-3455 Bid Date |9/2003 Must Obligate in 2005
CHNO04-217 SS 539 01C CM-CHN-0(021)A | CMAQ ADOT Contact ‘ Phase O/NDJFMAMJ JA SONDJIFMAMJIJI AIS 07 Beganin2/03; DCR approved, , Envir CIr
. i 0,
Chandler - 56th St at Chandler Blvd, Construct right $196,000 John Dickson DCR A Approved, Design at 95%.
turns on the northbound, eastbound and westbound HURF (602) 712-8683 Envir s
approaches to the intersection $12,000 Agency Contact Design =
Total Bob Darr .
Street $208,000 | 480-782-3500 Bid Date Must Obligate in 2005
GBD05-202 STP-MAG ADOT Contact Phase 04 O/ND J FMAM JJA SONDJFMAMJJIAS 07 Theagency indicates that it intends to defer
Gila Bend - Martin Ave: Old Main St to Stout St, $188,600 DCR the project.
Pedestrian improvements :f?irg(l) Fun Envir
' Agency Contact Design
Total
Street $200,000 Bid Date Can be Deferred into 2006
GLB04-205 CMAQ ADOT Contact Phase 04 ONDJFMAMJJA SONDJFMAMIJIJIAS 07 The project will need to be coordinated with
Gilbert - Gilbert Rd: US-60 to Guadalupe Rd; and US-60: $400,660 DCR B Mes_a-tADOT has received nothing on the
Dobson Rd to Gilbert Rd, Install fiber & conduit along HURF Envir b project.
Gilbert Rd, fiber only along US-60 (joint with Mesa to $59,840 Vi
link ATMS)Y ' Agency Contact Design 3
Total Bruce Ward .
ITS $460,500 | (480) 503-6932 Bid Date Must Obligate in 2005
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GLB05-107R SS54601C CM-GIL-0()14)A CMAQ ADOT Contact ‘ Phase ONDJ FMAMJJIJA SONDJIFMAMJIJIAS a DCR Approved, No envir submitted
Gilbert - Eastern Canal: Baseline Rd to Guadalupe Rd $549,769 Bill Snarr DCR A |
(Santan Vista Trail phase 1), Design and construct multi- | HURF (602) 712-7025 .
th Envir P
use pa $33,231 Agency Contact Design
Total Tami Ryall .
Bicycle $583,000 (480) 503-6765 Bid Date Can be Deferred into 2006
GLNO01-001C SS49501C CM-GLN-0(21)P CMAQ ADOT Contact ‘ Phase ONDJFMAMJJA SON J FMAIMIJI J AISIO7 The project is being designed with federal
Glendale - Bell Rd: 51st Ave to 83rd Ave, Install $665,000 Adel Edwards DCR s [ funds. It began in 7/01.
computerized signal system (Phase 2) HURF (602) 712-8683 Envir =
$45,000 Agency Contact Design p
Total Debbie Burdette .
ITS $710,000 (623) 930-2925 Bid Date Must Obligate in 2005
GDY04-204C $S50701C CM-GDY-0(007)A | CMAQ ADOT Contact Phase 04 O NDJFMAMJJA SONDJFMAMIJJ A S Q07 DCR Approved. Envir. Clr Approved, 95%
Goodyear - Litchfield Rd: Wigwam Blvd to MC 85, Install $500,000 Bill Snarr DCR Plans Submitted.
conduit and fiber cabling (smart corridor) General Fun (602) 712-7025 Envir =
$125,000 Agency Contact Design S
Total .
ITS $625,000 Bid Date Must Obligate in 2005
GDL04-201 STP-MAG ADOT Contact Phase 04 O/NDJ FMAM JJA SONDJFMAMJIJIAS 07 Pprojectcost may be well under programmed
Guadalupe - 8413 S Avenida Del Yaqui, Install $47,000 DCR amount.
emergency signal device at fire station HURF Envir
$3,000 Agency Contact Design
Total
ITS $50,000 Bid Date Must Obligate in 2005
GDL05-202 CMAO ADOT Contact Phase 04/0/NDJ FMAM JJA SONDJFMAMIJIIJIASO7 No Activity
Guadalupe - Guadalupe Rd: Highline Canal to Calle Bella $500,000 Mike Shine DCR
Vista, Add left and right turn lanes, curb, gutter, HURF (602) 712-8653 Envir
sidewalks, frontage road, bus stops and cross walks $340,000 Agency Contact Design
Total
Street $840,000 Bid Date Can be Deferred into 2006
LPK05-101 CMAQ ADOT Contact Phase 04 ONDJFMAMJJA SONDJFMAMIJIAS 07 Kikoff meeting held. Agency has indicated
Litchfield Park - Litchfield Rd Bypass at Wigwam $886,420 DCR that it plans to defer.
Boulevard, Construct bicycle underpass HURF Envir
$53,850 Agency Contact Design
Total
Bicycle $940,270 Bid Date Can be Deferred into 2006
MMAO4-114 SS55501C CM-MMA-0(014)A | CMAQ ADOT Contact Phase 04 OND J F/MAM JJA SON J FMAMI J A S 07 ADOT Local Govt: DCR Submitted. Envir CIr
Maricopa County - Bell Rd: Grand Ave to Loop 101, Real- | $775,000 Mike Shine DCR s at 50%
time traffic coordination and messaging system HURF (602) 712-8653 Envir
$75,000 Agency Contact Design
Total Faisal Saleem .
ITS $850,000 | (602) 506-1241 Bid Date Must Obligate in 2005
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MMAO4-212S  SS56101C CM-MMA-0(042)A | CMAQ ADOT Contact ‘ Phase ONDJFMAMJIJIASONDIFMAMIIAS ﬂ
Maricopa County - PM-10 roads various locations, $1,680,000  Randy Allenstein DCR [
Paving of dirt roads (FY 2004) HURF (602) 712-8107 Envir

$850,000 Agency Contact Design

Total
Street $2,530,000 Bid Date Can be Deferred into 2006
MMAO05-214 SS56401C CM-MMA-0(043)A | CMAQ ADOT Contact ‘ Phase ONDJ FMAMJJIA SONDJIFMAMIJIAIS Q7 Pproject Numbers Requested. Envir Clr at
Maricopa County - PM-10 roads various locations, $1,000,000  Randy Allenstein DCR | 50%
Paving of dirt roads (FY 2005) HURF (602) 712-8107 Envir

$1,000,000 Agency Contact Design

Total
Street $2,000,000 Bid Date Can be Deferred into 2006
MES03-121RC SS 543 01C CM-MES-0(025)A | CMAQ ADOT Contact ‘ Phase ONDJFMAMJJA SONDJIFMAMIJIASIO7 EnviClrat 509%, Design at 30%
Mesa - Broadway Rd: Center to Recker Rd, Install smart $1,270,000 Mike Shine DCR A
corridor traffic control system HURF (602) 712-8653 .

Envir S

$230,000 Agency Contact Design S

Total
ITS $1,500,000 Bid Date Can be Deferred into 2006
MES03-124 SS 565 01C & 03 CM-MES-0(028)A | CMAQ ADOT Contact Phase 04/ OND J FMAMJJA SONDJFMAMIJIJIAS|IO7 Enviat 50%, Design at 60%
Mesa - Various locations, Pave dirt roads (phase 1) $500,000 Mike Shine DCR s

HURE (602) 712-8653 _

Envir P

$125,000 Agency Contact Design =

Total David Bond .
Street $625,000 (480) 644-3313 Bid Date Must Obligate in 2005
MES04-125C $S56301C CM-MES-0(027)A | CMAQ ADOT Contact Phase |04/ O/ND J FIMAM J JA SONDJFMAMIJIJIAS 07 NoEnvirSubmitted
Mesa - Country Club Dr: 8th Ave to Baseline Rd $788,810 Mike shine DCR
(including US-60 TI), Install real-time adaptive signal HURF (602) 712-8653 Envir
system $581,190 Agency Contact Design

Total Steve Stettler .
ITS $1,370,000 | (480) 644-4687 Bid Date Must Obligate in 2005
MES05-127C SS48501C CM-MES-0(020)A | CMAQ ADOT Contact Phase 04/ONDJ FIMAM JJA SONDJFMAMIJIAISO7 ADOT reviewing final draft DCR. Envir Clr at
Mesa - South Canal: McKellips Rd to McDowell Rd - $1,558,000 | Bill Snarr DCR s 509, 30% plans under review.
Phase 1 (construction phase), Construct multi-use path | HURF (602) 712-7025 Envir S

$94,200 Agency Contact Design

Total Steve Stettler .
Bicycle $1,652,200 | 480-644-4687 Bid Date Can be Deferred into 2006
PEO03-101 SS 559 01C CM-PEO-0(004)A | CMAQ ADOT Contact Phase 04 OND J FIM/AM J JA SON/DJFMAMIJI A S O7 Pplansat30%. Has right-of-way issues to
Peoria - Carefree Hwy: Lake Pleasant to Beardsley $845,000 222;)'37';;5;283 DCR g address with State Lands.
Canal, Pave dirt road HURF Envir P

$60,000 Agency Contact Design b

Total Burton Charron . - -
Street $905,000 | (623) 773-7210 Bid Date Must Obligate in 2005
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PEO04-104 CMAQ ADOT Contact Phase (04/O0O/NDJ F/MAM J JA SONDJFMAMIJIJA|S a The project began in 2/00, the DCR was
Peoria - Grand Ave at 83rd Ave and Peoria Ave, Design $714,123 DCR i [ ] approveg |7n/32/01 and the Envir. Clr.
and construct at-grade pedestrian crossing, including HURF Envir approve )
pedestrian refuges adjacent to Grand Ave $43,166 Agency Contact )
- Design S
Total Dan Nissen . )
Pedestrian $757,289 (623) 773-7212 Bid Date Can be Deferred into 2006
PHX04-110 CMAQ ADOT Contact ‘ Phase O/NDJFMAMJJA SONDJFMAMJIJI AISIO7 Agency has indicated that it may abandon
Phoenix - Grand Canal at 1-17, Construct bicycle grade $3,300,500 DCR [ the project.
separation structure :;JQF;FSOO Envir
’ Agency Contact Design
Total )
Bicycle $3,500,000 Bid Date Can be Deferred into 2006
SCT04-113R CMAQ ADOT Contact Phase 04/O/NDJ FMAM JJA SONDJFMAMIJIJIA[S|O7 Kick Off meeting held.
Scottsdale - Hayden Rd at Via de Ventura intersection, = $1:600,000  Mike Shine DCR
Add north and southbound left turn lanes for dual lefts Sales Tax (602) 712-8653 Envir
$200,000 .
Agency Contact Design
Total
Street $1,800,000 Bid Date Can be Deferred into 2006
SCT04-119C SS57701C CM-SCT-0(015)X | CMAQ ADOT Contact Phase 04/0/ND J FMAM JJA SONDJFMAMIIASO7 No activity.
Scottsdale - Scottsdale Rd: Pima Fwy to Indian School | $1,822,800 | Bill Snarr DCR
Rd, Construct smart corridor traffic control system Sales Tax (602) 712-7025 Envir
$1,957,200 )
Agency Contact Design
Total
ITS $3,718,000 Bid Date Can be Deferred into 2006
TMP02-006 CM-TMP-0(024)A  SS540 1C CMAQ ADOT Contact ‘ Phase ONDJ FMAMJJA SONDJIFMAMIJIAS 07 Kikoff meeting held 11/03. Envir Cr at
Tempe - Rio Salado Pkwy: Mill Ave to Priest Dr, $943,000 Randy Allenstein DCR A 50%
Construct multi-use path on south bank (Rio Salado) General Fun | (602) 712-8107 Envir s
$657,000 .
Agency Contact Design
Total Eric lwerson . - -
Bicycle $1,600,000 | (480) 350-8810 Bid Date Must Obligate in 2005
TMP04-102 CMAQ ADOT Contact Phase 04/0/NDJ FMAM JJA SONDJFMAMIJIJIA S| Q7 Nothing received by ADOT.
Tempe - Curry Rd: Scottsdale Rd to McClintock Dr, $438,200 Adel Edwards DCR
Design and construct pedestrian facilities General Fun | (602) 712-8683 Envir
$105,600 .
Agency Contact Design
Total .
Pedestrian $543,800 Bid Date Can be Deferred into 2006
TMP04-104 CMAQ ADOT Contact Phase 04/O/NDJ FMAM JJA SONDJFMAMIJIJIA|S|O7 DCR Approved, Envir Clr at 50%
Tempe - Western Canal: Price Rd to Kiwanis Park - $1,250,000  Adel Edwards DCR
Phase 1, Design and construct multi-use path General Fun (602) 712-8683 Envi
$300,000 nvir
' Agency Contact Design
Total )
Bicycle $1,550,000 Bid Date Can be Deferred into 2006
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TMP04-224 CMAQ ADOT Contact

Tempe - Western Canal: Ken McDonald GC to Baseline | $1:600,000 | Adel Edwards

Rd (phase 2), Construct multi-use path General Fun | (602) 712-8683
$400,000 Agency Contact
Total

Bicycle $2,000,000

TMP05-105 CMAQ ADOT Contact

Tempe - University Dr: Perry Lane to Price Rd, Design $400,000

and construct pedestrian facilities General Fun
$100,000 Agency Contact
Total

Pedestrian $500,000

Phase
DCR
Envir
Design
Bid Date

Phase
DCR
Envir
Design
Bid Date

Federal FY 2005

ONDJF

A

MAM JJ

Federal FY 2006
DJFMAMIJIIJIA

S

Can be Deferred into 2006

Summary Note

DCR Approved, Envir Clr at 50%

DJFMAMIJIJA

Can be Deferred into 2006

No Activity
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CHNO06-214 CMAQ ADOT Contact ‘Phase ONDJFMAMJJA SONDJFMAMJJASW
Chandler - Citywide, Install Chandler Fire/Police $377,000 DCR i [ ]
Department signal system integration and variable HURF Envir
message signs $23,000 Agency Contact Design
Total
ITS $400,000 Bid Date Can be Deferred into
CHNO06-216C1 S$S53001C CM-CHN-0(024)A | CMAQ ADOT Contact ‘ Phase ONDJ FMAMUJJA SONDJIFMAMIJIAIS O7 DCRsubmitted, Envir at 50%
Chandler - Western Canal: Price Rd to Hamilton St (1 of $1,033,600 | Mike Shine DCR [
2) Price Rd to Alma School Rd, Construct multi-use path | General Fun (602) 712-8653 Envir
(phase 1 of 2) $258,400 Agency Contact Design
Total )
Bicycle $1,292,000 Bid Date Can be Deferred into 2007
GLBOG-201R  SSBAT0LC CM-GIL-(012)A | CMAQ ADOT Contact ‘ Phase ONDJFMAMJ JA SONDJIFMAMIJIAS| 07 DR approved
Gilbert - Eastern Canal: Guadalupe Rd to Elliot Rd $636,000 Bill Snarr DCR A
(Santan Vista Trail phase I1), Design and construct multi- = General Fun (602) 712-7025 Envir
use path $159,000 Agency Contact Design
Total Tami Ryall .
Bicycle $795,000 (480) 503-6765 Bid Date Can be Deferred into 2007
GLB06-203 CMAQ ADOT Contact Phase 04/O0/NDJ FMAMJJA SONDJFMAMIJIIJIASO7 No Activity
Gilbert - Gilbert Town Center, Design traffic $550,400 DCR
management center HURF Envir
$137,600 Agency Contact Design
Total
ITS $688,000 Bid Date Can be Deferred into 2007
GLN00-703 SS58601C CM-GLN-0(029)A | CMAQ ADOT Contact Phase 04 O ND J FIMAM J JA SON|DJFMAMIJJ AS| 07 DCRandEnvir docs submitted.
Glendale - 59th Ave: Olive St to Brown St, Widen street $917,500 John Dickson DCR S
for turn lane, curb, gutter, sidewalk, bicycle facility and | HURF (602) 712-8683 Envir S
reconstruct major irrigation facilities $1,082,500 Agency Contact Design
Total Dan Sherwood . )
Street $2,000,000 | (623) 930-3634 Bid Date Can be Deferred into 2007
GLN06-201 CMAQ ADOT Contact Phase 04/O/NDJ FMAM JJA SONDJFMAMIJIJIA|S|O7 No Activity
Glendale - Bell Rd at Skunk Creek (between 67th and $424,350 DCR
75th Aves), Widen existing bridge to provide pedestrian | General Fun Envir
and bicycle access across bridge $25,650 Agency Contact Desi
gn
Total
Bicycle $450,000 Bid Date Can be Deferred into 2007
GLN06-202 CMAQ ADOT Contact Phase 04/O/NDJ FMAM JJA SONDJFMAMIJIJIA|S|O7 No Activity
Glendale - Various locations, Install fiber optic cable & $894,000 DCR
conduit to support computerized signal system HURF Envir
$223,500 .
Agency Contact Design
Total
ITS $1,117,500 Bid Date Can be Deferred into 2007
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GDY01-101C SS49001C CM-GDY-0(002)A | CMAQ ADOT Contact Phase 04/O/ND J FMAM JJA SONDJFMAMIIA SE‘ At 95% plans. Does not have either utilities
Goodyear - Rainbow Valley Rd: Riggs Rd to Hunt Hwy,  $80.000 Bill Snarr DCR A i or right-of-way clearances.
Pave dirt road (phase 1) HURF (602) 712-7025 Envir
$10,000 Agency Contact Design P
Total )
Street $90,000 Bid Date |7/2003 Must Obligate in 2006
GDY06-201 CMAQ ADOT Contact ‘ Phase O NDJ FMAMJJA SONDJFMAMIJIAS 07 No Activity
Goodyear - Bullard Ave: MC-85 to 1 mile south, $144,270 Bill Snarr DCR T [ ]
Construct bicycle lane General Fun | (602) 712-7025 Envir
$16,030 Agency Contact Design
Total
Bicycle $160,300 Bid Date Can be Deferred into 2007
GDY06-203 CMAQ ADOT Contact ‘ Phase O/NDJ FMAMJ JA SONDJIFMAMJIJI AIS O7 DCRandEnvir Clr Approved. Plans at 95%
Goodyear - Rainbow Valley Rd: Riggs Rd to Hunt Hwy, $180,000 (B(;I(I)S)ngrlrz 095 DCR A
Pave dirt road (phase 1) General Fun Envir A
$20,000 Agency Contact Design
Total
Street $200,000 Bid Date Can be Deferred into 2007
GDY06-206 $S49002C CM-GDY-0(002)A | CMAQ ADOT Contact Phase 04/0/ND J FMAM JJA SONDJFMAMIJIIJIASOQ7
Goodyear - Chandler Heights Rd: Reems Rd to Bullard | $424,350 Bill Snarr DCR
Ave and Bullard Ave: Chandler Heights Rd to Riggs Rd, General Fun (602) 712-7025 Envir
Pave dirt road $25,650 Agency Contact Design
Total
Street $450,000 Bid Date Can be Deferred into 2007
MMAO06-206 $S58201C CM-MMA-0(045)A | CMAQ ADOT Contact ‘ Phase O/NDJ FMAMJ JA SONDJFMAMJIJ AISIO7 DCRapproved
Maricopa County - McDowell Mountain Rd: Fountain $494,870 Adel Edwards DCR A
Hills city limits to Forest Rd, Design and construct HURF (602) 712-8683 Envir
bicycle lane $533,314
, Agency Contact :
Total oeney Design
Bicycle $1,028,184 Bid Date Can be Deferred into 2007
MMA06-207 CMAQ ADOT Contact Phase 04/O/NDJ FMAM JJA SONDJFMAMIJIJIA|S|O7 No Activity
Maricopa County - Regionwide, Construct AzTech smart $1,350,000 DCR
corridors, phase 3 (design-build) ::OF;FOOO Envir
’ Agency Contact ;
Total e Design
ITS $1,950,000 Bid Date Can be Deferred into 2007
MMAO06-208R CMAQ ADOT Contact Phase 04 ONDJFMAMJJA SONDJFMAMJIIJIAS|O7 No Activity
Maricopa County - PM-10 roads various locations, $1,000,000 DCR
Paving of dirt roads (FY 2006) :;Jggo 000 Envir
D] Agency Contact ;
Total e Design
Street $2,000,000 Bid Date Can be Deferred into 2007
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MES06-203 CMAQ ADOT Contact ‘ Phase O NDJFMAMJJA SONDJFMAMJIJIA Sa No Activity
Mesa - Pepper Pl: Lewis St to Robson St, Construct $381,401 DCR [ [ ]
multi-use path General Fun Envir
$23,054 Agency Contact Design
Total
Bicycle $404,455 Bid Date Can be Deferred into 2007
PVY06-201C SS55301C CM-PVY-0(002)A | CMAQ ADOT Contact Phase 04 OND JFMAM JJA SONDJFMAMIJIJIAS| 07 plansat30%
Paradise Valley - Lincoln Dr: 32nd St to Invergordon Rd, $400,000 John Dickson DCR 2 |
Construct pedestrian path on south side of Lincoln Dr HURF (602) 712-8683 Envir =
$80,000 Agency Contact Design
Total )
Pedestrian $480,000 Bid Date Can be Deferred into 2007
PEO06-202 CMAQ ADOT Contact Phase 04/O/NDJ FMAM JJA SONDJFMAMIJIJIA[S|O7 No Activity
Peoria - 91st Ave at Olive Ave, Improve Olive Ave $800,000 DCR
intersection HURF Envir
$400,000 Agency Contact Design
Total
Street $1,200,000 Bid Date Can be Deferred into 2007
PHX06-220 SS56601C CM-PHX-0(047)A | STP-MAG  ADOT Contact ‘ Phase ONDJFMAMJ JA SONDJIFMAMIJIAS| 07 DCR Approved
Phoenix - 25th St at Camelback Rd, Construct $1,650,000  John Dickson DCR A
pedestrian overpass HURF (602) 712-8683 Envir
$1,650,000 Agency Contact Design
Total Dave Peterson . )
Pedestrian $3,300,000  (602) 495-3796 Bid Date Can be Deferred into 2007
PHX06-223C $S56801C CM-PHX-0(048)A | CMAQ ADOT Contact Phase |04/O/ND J FIMAM JJA SONDJFMAMIJIJIAS Q7
Phoenix - 51st Ave at the ACDC (joint project with $1,404,746  John Dickson DCR
Glendale), Construct multi-use underpass HURF (602) 712-8683 Envir
$351,186 Agency Contact Design
Total )
Bicycle $1,755,932 Bid Date Can be Deferred into 2007
PHX06-223DX CMAQ ADOT Contact Phase 04/0/NDJ FMAM JJA SONDJFMAMIJIJIA S| Q7
Phoenix - 51st Ave at the ACDC (joint project with $546,400 John Dickson DCR
Glendale), Repayment of design of multi-use underpass = HURF (602) 712-8683 Envir
advance designed in 2004 ($546,400) Agency Contact )
Design
Total
Bicycle $0 Bid Date Can be Deferred into 2007
PHX06-223RWX CMAQ ADOT Contact Phase 04 OND J FMAMJJA SONDJFMAMIIAS| 07
Phoenix - 51st Ave at the ACDC (joint project with $288,854 John Dickson DCR
Glendale), Repayment of ROW for multi-use underpass | HURF (602) 712-8683 Envir
advance acquired in 2005 ($288,854) Agency Contact )
Design
Total
Bicycle $0 Bid Date Can be Deferred into 2007
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PHX06-225C CMAQ ADOT Contact ‘ Phase ONDJ FIMIAM J JJA SONDJFMAMJ JASW
Phoenix - Citywide, Install wireless communications link $845,600 DCR i [ ]
to fiber optics backbone to replace ITS and ATMS HURF Envir
telephone connections $211,400 )
Agency Contact Design
Total
ITS $1.057,000 Bid Date Can be Deferred into 2007
QNC06-201 CMAQ ADOT Contact ‘ Phase ONDJ FMAMJJA SONDJFMAMIJIJAIS O7 Kickoff meeting held
Queen Creek - Ellsworth Rd at Ocotillo Rd, Reconstruct $300,000 DCR [
intersection to add left turn lanes, curb, gutter, sidewalk | General Fun Envir
and traffic signals. $100,000
Agency Contact Design
Total
Street $400,000 Bid Date Can be Deferred into 2007
TMP06-253RX2  SS56701C CM-TMP-0(025)A | CMAQ ADOT Contact Phase 04//0/ND J FMAM JJA SONDJFMAMJIJIASO7 DCR Approved, Envir Clr 95%
Tempe - Mill Ave: Broadway Rd to Southern Ave and $282,900 Adel Edwards DCR
Southern Ave: Mill Ave to Rural Rd, Repayment 2 of 2 Bonds (602) 712-8683 Envir
of sidewalks and ramps advance constructed in 2004 ($282,900) Agency Contact Desi
esign
Total
Pedestrian $0 Bid Date Can be Deferred into 2007
TMP06-255 STP-MAG ADOT Contact Phase 04/O/NDJ FMAM JJA SONDJFMAMIJIJIA[S|O7
Tempe - Rural Rd: Guadalupe Rd to Ray Rd, Design and $500,000 DCR
construct three pedestrian crossing refuges (phase 1) General Fun Envir
$30,250 .
Agency Contact Design
Total .
Pedestrian $530,250 Bid Date Can be Deferred into 2007

Page 9 of 9

Printed 2/2/2005 9:26:47 AM




